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(4/6/97) - DES-015-97 

Ted Johnson, the Project Planner, is on vacation until April 29. During his absence, 
assistance can be obtained from Paul Gaumnitz, X247 1. 

Last week's Action Items: 

0 

e Rich Jensen contacted Virgene Ideker to discuss . 

Ted Johnson and Mike Schluterbusch will meet to determine how the project could be 
phased and plan the plant maintenance role. 
Gary Guinn was not in attendance, however, he is to provide a flow chart on 
regulatory structure. 
Mary Aycock and Linda Wolfe met with Ted Kearns to discuss 
The asbestos procurement schedule has been accelerated. The package will be ready for 
Roger Ryken on April 25, and the RFP issued on May 1 

e 

John Miller located a radiation survey for the building and made a copy for Mary Aycock, 
He also spent time in the building walking down the rooms to determine where additional 
radiological information is needed. 

There was a discussion on the Health & Safety Plan. It will be needed for asbestos 
abatement activities in June. Tonya Sangaline should plan on completing by May 19. 

Mary Aycock will try to determine what year the light fixture ballasts were installed and get 
a handle on other possible PCB waste. She will meet with Kathy North to get guidance 
from Kaiser-Hill. 

John Miller indicated that a plant-wide beryllium survey was being conducted, and that 
Building 123 was the first location that would be surveyed. 

Doug Steffen circulated the major milestones for D&D projects. Key dates for the Building 
123 project are: -- 
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3. Bob Campbell will prepare an application for submitting for KD 2 approval to begin 
Title II design. 

4.  Wayne Pietkiewicz and Mary Aycock will re-work the IHSS Sampling & Analysis 
and Recon Characterization portions of the schedule. All team members should 
contact Wayne concerning their portions of the schedule. 

5. Tonya Sangaline will determine whether a Soil Disturbance permit is required. 

6.  John Miller will determine when and how to accomplish a radiation survey of the 
space above the ceiling tiles. 

7 .  Wayne Pietkiewicz will prepare a logic diagram. 

8. Rich Jensen will contact Bev Smith concerning removal of radioactive sources. 

9. Rich Jensen will meet with Dean Lobdell to determine the requirements for 
packaging, storing, and removing radioactive, hazardous, and sanitary waste from 
the building and to ship offsite. 
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